COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2014

ESTI MATE SUMVARY 10: 25: 15
CONTI D C19578 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19578- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 33.0 DAYS TI VE ALLOW 105 WORK DAYS
PONERS BLVD. AUXI LI ARY LANE (P PERCENT TI ME: 31.43 ORI G TI VE ALLOW 105 WORK DAYS
PRQJECT NO SHE0212- 008
PONERS BLVD. AUXI LI ARY LANE (P
NAME OF ROAD: 021B
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
BLUE RI DGE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 31/ 2014 DATE TI ME STARTED 07/ 14/ 2014
5050 EDI SON AVENUE, SUl TE 222 DATE LET 05/ 01/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 30/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 25/ 2014 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 DATE NOTI CE TO PROCEED 07/ 14/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,010, 558. 10 PARTI Cl PATI NG $ 541, 008. 75 $ 331, 760. 50
AWARD PRQIECT AMT: $  2,672,930. 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 97% TOTAL EARNI NGS 541, 008. 75 331, 760. 50
FUNDS AVAI LABLE: $  2,469,549.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 541, 008. 75 331, 760. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -13,230. 26 -8,452.81
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 527, 778. 49 323, 307. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 527, 778. 49 323, 307. 69
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 323, 307. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19578

PCN: 19578-BI D

PRQJECT: SHE0212- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00203

Renoval of Curb and Cutter

0035 202-00220

Renoval of Asphalt Mat

0040 202-00250

Renoval of Pavenent MarKking

0045 202-00805

0050 202-00810

*Renoval of G ound Sign

0055 202-00821 *Renoval of Sign Panel

Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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Page 2
ESTI MATE RUN 09/ 12/ 2014

10: 25: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 700. 00
0. 00
0. 00
13, 374. 00
13, 374. 00
600. 00
600. 00
0. 00
0. 00
0. 00
0. 00
11, 768. 00
24, 280. 00
0. 00
490. 00
0. 00
1, 500. 00
0. 00
50. 00
0. 00
55. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 Renoval of Fence 102. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0065 202-01130 *Renoval of Cuardrail Type 3 765. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0070 202-01170 Renoval of Guardrail Type 7 104. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0075 202-04002 C ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0080 203- 00010 Uncl assi fied Excavation (Conplete In Place) 9, 554. 000 564. 000
cY 5, 690. 000 91, 040. 00
16. 00000 6, 254. 000 100, 064. 00
0085 203-00100 Muck Excavation 50. 000 0. 000
CcY 11. 000 330. 00
30. 00000 11. 000 330. 00
0090 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 25. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 400. 000 36. 000
HOUR 3. 000 435. 00
145. 00000 39. 000 5, 655. 00
0110 206- 00000 Structure Excavation 2, 414. 000 0. 000
CcY 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00065 Structure Backfill (FlowFill) 21.000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0120 206- 00100 Structure Backfill (dass 1) 218. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0125 206- 00510 Filter Material (dass A 21. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0130 207-00205 Topsoi | 3, 025. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0135 208- 00002 Erosion Log (12 Inch) 2,512. 000 225. 000
LF 140. 000 455. 00
3. 25000 365. 000 1, 186. 25
0140 208-00035 Aggr egat e Bag 410. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0150 208- 00051 StormDrain Inlet Protection (Type 1) 328. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 2.000 72.00
36. 00000 2.000 72.00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 2.000 152. 00
76. 00000 2.000 152. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0175 208-00206 Erosi on Control Supervisor 105. 000 9. 000
DAY 20. 000 3, 000. 00
150. 00000 29. 000 4, 350. 00
0180 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0185 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0190 210-04010 Adj ust Manhol e 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0195 212-00006 Seedi ng (Native) 5. 800 0. 000
ACRE 0. 000 0. 00
440. 00000 0. 000 0. 00
0200 213-00003 Mul ching (\Weed Free) 5. 800 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0205 213-00061 Mul ch Tacki fier 720. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0. 00
0210 214-00215 Deci duous Tree (1.5 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0215 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 11, 017. 000 0. 000
d ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQIECT: SHE0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 06000 *Aggregat e Base Course (C ass 6) 13, 595. 000 0. 000
TON 5,194. 450 129, 861. 25
25. 00000 5,194. 450 129, 861. 25
0230 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 274.000 0. 000
TON 0. 000 0. 00
190. 00000 0. 000 0. 00
0235 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 4, 575. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0240 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 1, 593. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0245 420-00113 Geotextile (Drainage) (d ass 2) 2,211. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0250 503-00054 *Drilled Caisson (54 Inch) 46. 000 0. 000
LF 0. 000 0. 00
680. 00000 0. 000 0. 00
0255 506- 00036 Gouted Riprap (36 Inch) (Special) 74.000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 923. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 506-00409  Soil Riprap (9 Inch) 59. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0270 506-00412 Soil Riprap (12 Inch) 194. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0275 506-00418  Soil Riprap (18 Inch) 31. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHE0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 507- 00000 Concrete Slope and Ditch Paving 50. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0285 601- 03000 Concrete Cass D 31. 000 0. 000
cY 4. 000 3,120. 00
780. 00000 4. 000 3,120. 00
0290 601- 03030 Concrete Oass D (Box Culvert) 113. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0295 602- 00000 Rei nforcing Steel 26, 287. 000 0. 000
LB 83. 000 87.15
1. 05000 83. 000 87.15
0300 603- 15054 54 1 nch Equival ent Corrugated Steel Pipe Arch 22.000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0305 604- 00505 Inlet Type D (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0310 604-19105 Inlet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0320 604-19210 Inlet Type R L 10 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0325 604- 20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0330 604-30010 Manhol e Sl ab Base (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00

3, 500. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19578- BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-31000 Manhol e Box Base (Speci al) 1. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0340 604-50200 Manhol e Ring and Cover 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 588. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0350 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0355 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0360 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0365 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0370 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0375 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0380 609-21021 Curb and Gutter Type 2 (Section I1-M 2,149. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0385 609-21900 Curb and Qutter Type 2 (Special) 2,238. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19578- BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHE0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0395 614-00011 *Sign Panel (Qass I) 32. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 614-00012 *Sign Panel (Cass I1) 375. 000 0. 000
SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0405 614-00013 *Sign Panel (Cass I11) 561. 000 0. 000
SF 0. 000 0. 00
24.50000 0. 000 0. 00
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0415 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 23.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0420 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
97, 000. 00000 0. 000 0. 00
0425 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 176. 000 152. 000
LF 24.000 1, 032. 00
43. 00000 176. 000 7,568. 00
0430 624-28019 18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 1, 591. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0435 624-28025 24 1nch Drainage Pipe (Cass 8) (Conplete in Place) 521. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0440 624-28043 42 Inch Drainage Pipe (Class 8) (Conplete in Place) 198. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0450 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 50, 000. 00
200, 000. 00000 0. 500 100, 000. 00
0455 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0460 627-00005 Epoxy Pavenent MarKking 78. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0465 627-00011 Pavenent Marking Paint (\Waterborne) 40. 000 1. 000
GAL 0. 000 0. 00
50. 00000 1. 000 50. 00
0470 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 169. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0475 630- 00000 *Fl aggi ng 800. 000 60. 000
HOUR 250. 300 5, 506. 60
22. 00000 310. 300 6, 826. 60
0480 630- 00007 *Traffic Control Inspection 42.000 7. 000
DAY 12. 000 660. 00
55. 00000 19. 000 1, 045. 00
0485 630-00012 *Traffic Control Managenent 105. 000 11. 000
DAY 20. 000 12, 500. 00
625. 00000 31. 000 19, 375. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 2.500 112. 50
45. 00000 2.500 112. 50



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 20. 500
EACH 3. 500 196. 00
56. 00000 24.000 1, 344.00
0505 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 500
EACH 0. 000 0. 00
67. 00000 0. 500 33.50
0510 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0515 630- 80359 *Portabl e Message Sign Panel 420. 000 82. 000
DAY 124. 000 5, 084. 00
41. 00000 206. 000 8, 446. 00
0520 630- 80360 *Drum Channel i zi ng Devi ce 206. 000 40. 500
EACH 62. 500 2,375.00
38. 00000 103. 000 3,914. 00
0525 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0530 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 40. 000
LF 0. 000 0. 00
35. 00000 40. 000 1, 400. 00
0535 630- 80380 *Traffic Cone 125. 000 62. 500
EACH 0. 000 0. 00
11. 00000 62. 500 687. 50
0540 630-85011 *] npact Attenuator (Tenporary) 210. 000 0. 000
DAY 0. 000 0. 00
43. 00000 0. 000 0. 00
0545 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19578-BI D ESTI MATE RUN 09/ 12/ 2014
PRQJECT: SHEO0212- 008 ESTI MATE NO 0002 10: 25: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70100 F/ A Rel ocate UWilities 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,964, 358.10 $ 331, 760.50 $ 494, 808. 75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0590 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0595 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0600 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 46, 200. 00 $ 0.00% 46, 200. 00
PRQIECT TOTAL CURRENT AMI $ 3,010,558.10% 331, 760.50 $ 541, 008. 75



